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From: Ellis Koch

To: Ann Fangmann; Ann M. Waeger Esq.; Wiedemer, Ashley; Bridget K. Boyd; Camille Byrne; Charlotte M. Bethoney;
Charlotte M. Bethoney; Cynthia A. Costello, MS. MPH CHP; Derek Ersbak; Erin Reilley; Frank Devita; Gerard
Burke P.E.; Gregory J. Allen; Heidi-Marie Dudek P.E.; Jack Palis; James P. Rhodes; James Vetter; Jerry Collins;
Jim Byrne; Lee Kaplan; Morgan G. Graham Esq.; Myralee Machol; Rosalie Rusinko; Shashank Nemichand;
Thomas C Graham; Walt Parish; Timothy Rice

Cc: Michael Posillico; Michael J. Ryan, P.E.
Subject: Glen Isle: Environmental Call 6-12-14 Agenda
Date: Wednesday, June 11, 2014 3:39:12 PM
Attachments: Adgenda-Minutes Env call 6-12-14.pdf

memo.2014-05-21.Draft GCRDA Action Itemsandnotes - May 20 2014.pdf
Gmail - Glen Isle Environmental Call 5 22 14 11 AM.pdf

The agenda for tomorrow's call is attached along with the minutes from the May 20 and 22nd
meetings.

I added the action items from those meetings to the agenda. We can make any
corrections/additions on the call tomorrow.

The dial-in information is on the bottom of the agenda and reproduced here:

Dial-in Information
1. Please join my meeting.

https://www1.gotomeeting.com/join/761082177

2. Use your microphone and speakers (VolP) - a headset is recommended. Or, call in using
your telephone.

Dial 1 (213) 493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting

Meeting ID: 761-082-177
Please contact me if you have any questions.

Ellis

Ellis Koch

Consulting Director
Posillico Consulting
1750 New Highway
Farmingdale, NY 11735

O: 631-390-5755
C: 516-983-7333
fax: 516-740-0071
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COGC/RXRGIP AGENDA

MENTAL CALL 6/
Pres Organization
Invitees Affiliation Organization ent | | Contact Person

Michael Posillico (MP)
Ellis Koch (EK) Posillico || X 516-983-7333
Lee Kaplan (LK)
Jim Rhodes (JR)/Derek Ersbak (DE) P.W. Grosser
Thomas Graham (TG) RXR I
Shashank Nemichand (SN) RXRGIP

Allen &
Greg Allen (GA) Desnoyers

Greenbaum,

Ann Waeger (AMW) Rowe, Smith &
Jack Palis (JP) Marsh
M.yrale.e Machol (MM) coGC/IDA | X 516-676-1625,102
Erin Reilly (ER)
Jim Byrne (JB) COGC/DPW
Mf)rgan Graham (MG) Philips Lytle |
Milan Tyler (MT) IDA
Frank DeVita (FD) Dvirka &

Bartilucci
Ann Fangman (AF)
Heide-Marie Dudek (HMD) I X (518) 402-9814
Gerard Burke (GB) |
Walt Parish (WP)
Jim Harringtron (JH) NYSDEC : NYSDEC
Tim Rice (TR) I
Jerry Riggi (JeR)
Rosalie Rusinko (RR) NYS OGC
Cindy Costello (CyC) 1
Bob Dansereau (BD) I
Dan Sampson (DS) NYSDOH || NYSDOH
Bridget Boyd (BB) I X (518) 402-7860
Nathan Walz (NW) (518)-402-7860
Ashley Weidemer (AW) USEPA USEPA X 212-637-4263

CCs

Mike Ryan (MR) | Nyspec ||  Nvyspec || [ |

Next Call Scheduled forJune 12, 2014 at 11 AM.

INDICATES A CONTINUING/ | INDICATES A
NEW ITEM REVISED ITEM

Responsible Organization

G S & &
# Action Item oc" Q& o? o? o,7 Due Date New Information
I S /A & “
L S S
1 |Data Gap Analysis
1.06 |Demo buildings X X X X X SN report
1 1321 PermaFix prepares Classification rationale X X 6/10/2014 Sent tc? agencies 6/10/14. HMD report
for agency approval/comment on review schedule.
1 1329 PermaFix prepares MARSSIM w9rk pla.n.for X X 6/24/2014
Parcels lower C and A after site is classified.
1.1323 Agencies review MARSSIM work plan X X X 7/2/2014
1.1324Developer mobilizes for MARSSIM site work X X X X X 7/14/2014

Page 1 of 2







C
% |

"*\c,p.
¥

%.
4"'\0%

# Action Item ‘37 Due Date New Information
City sends agencies letter report certifying
1133 that. environmental conc?itions of thc? dredge 7/12/2014 | MM report
spoils on Parcel A haven't changed since the
original dredge spoils FSS was done.
Schedule a technical meeting with Agencies,
1.2 |City and Developer to discuss the Insurance X 6/18/2014 |HMD report
Data Gap report and implications to SMPs.
2 |Gladsky
202 Approve and Rc.ecord Gladsky SMP/EE: X MG report
scheduled for first week of May 2014
503 City revise current easement pkg to reflect 6/2/2014 MG report
correct acreage and Counsel cmts.
City send a letter to DEC requesting addl
0.07 ac included in State Assistance Progra,
2.04 5/29/2014 |MM report
and reqg. No Cost Time Xtension to State /29/ P
Assistance contract
Need to determine how the
2.5 [Anglers Club/Pumping Station environmental conditions will be
handled as sites aren't in any program,
251 MG/GA nt.eed to Identlfy.vz.et.ncle that will X X on hold
cover environmental activities on AC/PS.
3 |Captain's Cove
3.01 |City will prepare draft EE pkg for DEC review 6/13/2014 |MG report
4 |Li Tungsten
4.073|Submit BUD info to DEC X MM report
5 |10 Garvies Point Road (AKA- Doxey)
5.02 |Progress update 4/15/2014 [FD- provide update
Cit ds GW itori lan to DEC f
5.03 i Ysen s monitoring plan to or 6/2/2014 FD update
review
6 |Ferry Terminal
7 |Miscellaneous
On hold di dwat
7.01 | DEC Comfort Letter X X n hold pending grounawater
resolution
7.02 [EPA Comfort Letter X X On hold
DEC was asked what special procedures
need to be in the work plan for this
sampling as it is technically not part of
the upland areas covered by an SMP.
HMD thought that LT impacts have
dtoth k and wetlands.
7.03 |Wetland and creek sampling X X 6/2/2014 movedtothe cree a.n. wetlands
Therefore, some additional procedures
will need to be incorporated. HMD
asked for a map showing locations of
proposed borings; and the name of the
DECF&W contact who she can call to
coordinate with. EK will provide.
8.0 OTHER ITEMS

INDICATES A CONTINUING/

NEW ITEM

INDICATES A
REVISED ITEM
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New York State Department of Environmental Conservation

Division of Environmental Remediation ‘
Bureau E, 12th Floor ~
625 Broadway, Albany, New York 12233-7011

Phone: (518) 402-9014 « Fax: (518) 402-9819 v
Website: www.dec.ny.gov Joe Martens

ACTION ITEMS AND NOTES

SUBJECT: Garvies Point Redevelopment Area

DATE AND TIME: 5/20/14 10:00 AM

Location: NYSDEC Region 3 Office Public Assembly Room 126A and by
teleconference

1. Introductions

a. Sign-In Sheet Attached
b. Those attending by phone:
i. Jim Doyle — USEPA Counsel
ii. Rosalie Rusinko — NYSDEC Counsel
iii. Walter Parish — NYSDEC DER Hazardous Waste Engineer

2. City of Glen Cove — City of Glen Cove Mayor Spinello: City Objectives for the Garvies
Point Redevelopment Area

a. No Action Needed
3. NYSDEC/NYSDOH Data Gap Analysis Request and City of Glen Cove Response

a. NYSDEC Radiological Section/NYSDOH Radiological Section and the City of
Glen Cove will use the May 22" Biweekly Garvies Point Redevelopment Call to
discuss the Permafix recommendations and develop the final scope for the Li

Tungsten Data Gap.
b. A subsequent technical meeting with USEPA, NYSDEC, NYSDOH and the City of

Glen Cove will be scheduled to discuss the Insurance Data Gap Report submitted
by RXR/Glen Isle and implications with regards to the Site Management Plans.
(Tentative Date last week of June).







Garvies Point Redevelopment Area
Action Items and Notes, Cont.

4. Status Report on Waterfront Activities

a. Gladsky Easement
i. The City of Glen Cove will send a letter to NYSDEC requesting the
additional 0.07 acres be included in the Gladsky State Assistance
Contract. The letter will also request a No Cost Time Extension to the
State Assistance Contract. — Due May 29, 2014.

ii. The City of Glen Cove will revise the current Gladsky Easement Package
to reflect the correct acreage and all NYSDEC Counsel comments. — Due
week of June 2, 2014.

b. Doxey
i. The City of Glen Cove will prepare and send to the NYSDEC for review
the Groundwater Monitoring Plan (including well placement and depths)
prior to implementation. — Due Week of June 2, 2014.

c. Captain’s Cove Condominium Easement
i. The City of Glen Cove will prepare a draft Captain’s Cove Condominium
Easement package and submit for review. This package will include metes
and bounds for the Ferry Terminal portion of the Site and the remaining
portion of the site. — Due Week of June 9"

5. Status of Garvies Point Road and Herb Hill Road Reconstruction Project

a. Construction Timeline and Final Plans
i. 90% Design Package due to NYSDOT June 27", 2014
ii. City of Glen Cove will submit Design Drawings to NYSDEC for review. —
Due week of June 27™.
iii. Final Bid Package must be ready first week of August 2014.
iv. Shovel in the ground Spring 2015.
v. Sediment BUD — See Item 7 Below.

6. City of Glen Cove Garvies Point Redevelopment Status and Schedule

a. Expect property transfer December 2014.
b. Tentative Schedule attached.







Garvies Point Redevelopment Area
Action Items and Notes, Cont.

7. Garvies Point Redevelopment Construction Plan

a. Soil Handling Activities

I. Schedule Meeting between NYSDEC Division of Material Management
(NYSDEC DMM), NYSDEC DER, and the City of Glen Cove to discuss
Glen Cove Creek Sediment BUD. — NYSDEC DER will send out
scheduling email by May 23, 2014.

ii. NYSDEC, NYSDOH, City of Glen Cove Meeting to Discuss Soil
Mangement between Sites. — Tentative Date last week of June. (See Item
3b above)

b. Cut and Fill Estimates
i. See Attached.

8. Pathforward
9. Open Discussion
a. Follow-up Discussion between NYSDEC Counsel and City of Glen Cove Counsel

to discuss Easements and Covenants pertaining to Roads and Property
Encroachments. — Will be Scheduled between Counsels.
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Heidi Dudek <hmdudek@gw.dec.state.ny.us> Thu, May 22, 2014 at 2:40 PM
To: "Gregory J. Allen" <greg@allendesnoyers.com>, Jim Byrne <jbyrne@cityofglencoveny.org>, Ann Fangmann
<afangmann@db-eng.com>, "fdevita@db-eng.com" <fdevita@db-eng.com>, Ashley Wiedemer
<wiedemer.ashley@epa.gov>, Camille Byrne <cbyrne@glencovecda.org>, Erin Reilley <ereilley@glencovecda.org>,
Myralee Machol <mmachol@glencovecda.org>, Ellis Koch <ellis.koch@gmail.com>, "Ann M. Waeger Esq."
<awaeger@greenbaumlaw.com>, Gerard Burke <gwburke@gw.dec.state.ny.us>, Jim Harrington
<jbharrin@gw.dec.state.ny.us>, Jerry Riggi <jmriggi@gw.dec.state.ny.us>, Michael Cruden
<mjcruden@gw.dec.state.ny.us>, Michael Ryan <mjryan@gw.dec.state.ny.us>, Rosalie Rusinko
<rkrusink@gw.dec.state.ny.us>, Timothy Rice <tbrice@gw.dec.state.ny.us>, Walter Parish
<wjparish@gw.dec.state.ny.us>, "Nathan M. Walz" <nmw02@health.state.ny.us>, Jack Palis
<jack.palis@marsh.com>, James Vetter <james.vetter@marsh.com>, "Eric J. Laning" <elaning@perma-fix.com>,
"Morgan G. Graham Esq." <mgraham@phillipslytle.com>, Lee Kaplan <lkaplan@posillicogroup.com>, Michael
Posillico <mposillico@posillicoinc.com>, Derek Ersbak <dereke@pwgrosser.com>, "James P. Rhodes"
<jimr@pwgrosser.com>, Shashank Nemichand <snemichand@rxrrealty.com>, Thomas C Graham
<tgraham@rxrrealty.com>, "Michael D. Zarin" <mzarin@zarin-steinmetz.net>

Please find below salient items from the Li Tungsten Data Gap Analysis Scoping Session Teleconference (May
22, 2014 - 11:00 AM). NYSDOH and NYSDEC has tentatively agreed on the following approach, but will need
to review the final Work Plan to comment and approve.

1. Permafix presented a draft scope to address the New York State DEC and DOH Nov 8, 2014 Li Tungsten
Data Gap Analysis. The draft scope included:

e Four (4 )- 9000 sq. meter Class 2 survey areas (MARSSIM) with a near 100% surface gamma scan
w/GPS. To include all of Parcel A and lower Parcel C. Justification of the Class 2 designation will be
presented.

e Proposed 15 data points/sample locations per survey unit.

e Target area focus of which they have identified 6 discreet areas. Spend 1 day for each discreet area
utilizing a Geoprobe and down hole gamma logging profile of each drilling point.

e Supplement the gamma scan survey data obtained during the insurance data gap survey on the dredge
spoils pile.

e All proposed work would be conducted in the absence of the dredge spoil piles and building
foundations.

2. NYSDOH requested that the draft scope also include enough data/information to understand the potential
for radon generation that would affect levels within structures to be constructed on the site.

3. US Corp of Engineers suggested that it may be necessary to include small areas as Class 1 if necessary
within the larger parcel and that it would be expeditious to include these areas at the beginning of the
project versus having to go back.

4. The City of Glen Cove noted that Perma-fix works for the Developer and that they will need time to review
and concur with the proposed scope.

5. It was requested that the Final Perma-fix Work Plan that is presented to the NYS and the USEPA for review
will be reviewed by the City and the Developer and that the two parties will be in agreement before
submission for review.

https://mail.g oogle.com/mail/u/0/?ui=2&ik=af59842061&view=pt&search=starred&msg = 146253c17b560d78&siml=146253c17b560d78 1/2
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6. In the interim the City will prepare a letter report to the NYSDEC, NYSDOH and USEPA certifying that the
environmental conditions of the dredge spoils piles present on Parcel A of Li Tungsten have not changed since
the original dredge spoil final status survey.

If I have missed something or you have comments, please let me know as soon as possible so that this email
may be added to the project files.

Heidi

Heide-Marie Dudek, P.E.

Project Manager

Remedial Bureau E, Section A

Division of Environmental Remediation

New York State Department of Environmental Conservation
625 Broadway, 12 Floor

Albany, New York, 12233-7017

Telephone: 518-402-9814

Facsimile: 518-402-9819

Email: hmdudek@gw.dec.state.ny.us

>>> Ellis Koch <ellis.koch@gmail.com> 5/21/2014 4:13 PM >>>
[Quoted text hidden]

https://mail.g oogle.com/mail/u/0/?ui=2&ik=af59842061&view=pt&search=starred&msg = 146253c17b560d78&siml=146253c17b560d78




tel:518-402-9814


tel:518-402-9819


mailto:hmdudek@gw.dec.state.ny.us


mailto:ellis.koch@gmail.com







